
 

Permanent Building Committee 
Meeting of June 9, 2022 
Online Meeting 7:30PM 

Approved 
         

A duly called and posted meeting of the Permanent Building Committee was held via online mediums, 7:30PM, 
June 9, 2022.  
 
PBC Present:  D Grissino (DG), T Goemaat (TG), M King (MK), S Littlefield (SL), M. Tauer (MT)  
Staff:  S. Gagosian (SG), A. La Francesca (AL), D. Elliott (DE), G. Remick (GR), M. Jop (MJ), J. 

Jurgensen (JJ-Library), D. Lussier (DL-Schools), A. Frigulietti (AF), J. McDonough (JMcD- 
FMD) 

Liaisons/Proponents: T. Ulfelder (TU-SEL), M. Martin (SC-MM), C. Mirick (SC-CM), J. Levitan (JL-Advisory), G. 
Smith (GS-Hardy), M. Robinson (MR-Library), A. Ferrer (AF-Advisory) 

Consultants: J. D’Amico (JD-Compass), E. Sarazin (ES-Compass), P. Cox (PC-Compass). J. Rich (JR- 
WT Rich), B. Paradee (BP-WT Rich). A. Pitkin (AP-SMMA), J. Seeley (JS-SMMA), M. 
Dowhan (MD-SMMA), E. Mulligan (EM-SMMA), P. Rebuck (PR -SMMA), M. Reid (MR-
SMMA), J. Hart (JH-SMMA), A. Iacovino (AI-SMMA), A. Oldeman (AO-SMMA),  P. Ammon 
(PA-SMMA), M. Dion (MDion-SMMA), J. DeVito (JDV-SMMA), T. Pelletier (TP-SMMA), S. 
Yacko (SY-SMMA), B. Wilkinson (BW-SMMA), J. Williams (JW-SMMA).  P. Kleiner (PK-
Schwartz Silver), S. Marshall (SM-Schwartz Silver), K. Laser (KL-Schwartz Silver), D. Meyers 
(DM-DLMA). R. Lynch (RL-Shawmut), R. Joubert (RJ-Shawmut), J. Pollock (JP-Shawmut), L. 
Slavin (LS-Shawmut), Sam Hanna (SH-Shawmut). K. Ho (KH-BETA), T. de Ruiter (TdR-
BETA). A. Serrano (AS-Consigli), T. Robertson (TR-Consigli). 

 
Citizens speak 

 none 
 

Town Hall Interior 

 GR introduced the CD estimates and reiterated the VE process that will be undertaken in the next weeks. 
He called attention to the DD/CD comparison sheet as a summary of how the pricing has progressed. 
AS discussed the high points of the estimate covering significant items and reasons for changes among 
them being: further definition of scope, more detailed design, and market conditions. 
MK asked about contingency, AS responded that Consigli is carrying 4.25% to which MK was concerned 
about that being too low. SG stated that the project budget would be carrying another 10% as is done on 
all projects. DG inquired about the next steps to which AS & GR answered that further investigation and 
pricing of VE items identified by the team will be presented at the next meeting. 

 MK asked if the project budget is including the leasing and moving to temporary space, GR answered yes 
and that FMD would procure the lease. MK also inquired about the clerk of the works position and how it 
would be filled, SG said that no decision had been made yet but the budget was carrying enough to 
outsource. 

 KL presented the DRB comments and proposed designs including the following: 
o Bell location and decommissioned entrance was discussed at length. The solution of a small 

plaza with the bell set into the recess of the building seemed like a good approach. MK suggested 
looking at possible access to the bell from the sidewalk. DG commented that more design was 
needed in placing the bell and providing an appropriate base. 

o Roof vents were shown as revised to lower profiles. MK & DG inquired about the project need for 
this scope vs. reacting to DRB and adding scope. SM explained that this scope was always in the 
project and the design was just utilizing the existing framed openings, the only add was changing 
the gooseneck vent which he considered a minor cost. The Committee agreed with the approach. 

o Mechanical screening was shown as an increase in planting density around the units. The chain 
link fence is for security only and PBC feels that a taller and more opaque enclosure will be 
detrimental to the design and desired outcome, feeling that natural screening was much more 
appropriate for this building and site (parkland). DG suggested looking at a denser chain link 
spacing of 1” squares. Team to study. 



 

o Other items discussed included; the memorial tree location, monuments locations, and relocated 
benches to which the Committee had no comments  

 GR presented the Consigli proposal for shoring design Town Counsel’s review found the approach 
acceptable and had no issues with EOR designing the shoring since there is no contract directly with the 
Town for this. This approach was taken due to the complex nature of the work and logistics The team felt 
this was a prudent pre-construction activity to help mitigate potential issues during bidding and 
construction. The Committee has no issues and authorized that the proposal be put into a pre-con 
change order. 

 GR presented The UEC contract, the Committee had no questions 
o  It was moved by DG and 2nd by SL to approve the UEC Contract for Hazardous Material 

Services in the amount of $1,800 and authorize SG to sign on behalf of the PBC. It was 
approved via roll call vote 3-0.( DG, SL, MK). 
 

Hunnewell School 

 BP discussed the options and relative pricing for the safety anchoring system. After weeks of discussion 
and analysis BW felt that option 1 was the only structurally viable solution. The PBC did not want to visit 
option 3 as it involved losing too many PV panels. This fall protection is an OSHA requirement and is for 
servicing the panels. Option 1 has a cost increase due to missed scope at bidding and lack of 
details/coordination in the bid set. The total cost above the GMP is $155,551 which is comprised of 
$48,651 missed scope which will come from the CM contingency and $106,900 added steel scope which 
will be an owner change order. BP requested approval and vote but no formal document was provided, 
the PBC approved of the change and verbally authorized WTR to proceed so as not impact the steel 
schedule. 

 BP presented Requisition #4 to which there were no questions. 
o It was moved by DG and 2nd by SL to approve the WTR requisition #4 in the amount of 

$602,198 and authorize SG to sign on behalf of the PBC. It was approved via roll call vote 
4-0.( DG, SL, MK, CM).  

 

Hardy/Hunnewell Schools 

 JD presented CPM’s proposal for website restart and updating for both schools. MK asked if the School 
Department will have any use for this other than construction updating. MM replied that the only items 
would be to upload any presentations to the PBC for Hardy and that all other School Department 
communication will be handled by other means. The Committee accepted the proposal, JD to return with 
two amendments, one for each school. 

 Energy rebates were briefly discussed and it was decided to discuss off-line with JL, TG, MK, CPM, & 
SMMA and return with more definitive information of costs and schedule impacts. JD to facilitate. 

 

Hardy School 

 JD presented the Select Board’s recommendations which included keeping the traffic light, creating a 10’ 
wide pedestrian path between Hickory and Lawrence Roads, and allowing traffic to exit to Route 9 at 
school pick-up. DG asked what lead to the 10’ width, MJ responded that this would enable bicycle and 
pedestrian use and the bollards would prevent vehicular use. SL asked about maintenance, JD replied it 
would be maintained year-round.  

 JD stated that the drive to Route 9 would remain 3 lanes with the right lane remaining open for exit 
access. This would also need some gate study at the Route 9 entrance. MK inquired about the 
reasoning for this, JD replied the Board wanted to relieve traffic pressure from the Weston Road 
entrance at pick-up. MJ further added the desire to reduce car idling. TU offered that this was a 
suggestion pending further analysis by the PBC and project team. SL expressed safety concerns about 
the open lane access being a potential hazard with pedestrians. 

 JD discussed the sidewalk replacement scope outside of the 600’ PSI limit and stated that he requested 
the project have relief on this scope due to budget issues. The Board agreed to consult with DPW to see 
if there were other cash capital funds available for this. MJ said that she has discussed the Weston Road 



 

portion of this with DPW and it may be able to be absorbed under the currently scheduled Weston Road 
work.  

 MR reviewed the DRB comments for building and site which included: variation in material, fenestration 
elements,  massing for the building and proximity to Lawrence Road houses, hardscape play area’s 
relationship to trash area, amount of pavement, landscaping along Weston Road, and request for tree 
replacement analysis and photometric study for the site. JS asked if the Committee wanted SMMA to 
study and present at the next meeting, DG replied that would be very helpful but cautioned against 
increasing the scope and cost. 

 SL inquired about potential elements from Upham being utilized in the project. MR replied that this has 
not been considered yet but SMMA will study, 

o  It was moved by DG and 2nd by SL to approve the Shawmut Pre-con requisition #6 in the 
amount of $9,640.94 and authorize SG to sign on behalf of the PBC. It was approved via 
roll call vote 4-0.( DG, SL, MK, MM).  

MSBS 

 SG presented DCAMM evaluation for Chapman and Shawmut Requisition #15. MK inquired as to the 
status of the punch list to which SG replied it was complete. The Committee was in agreement with the 
evaluation. 

o It was moved by DG and 2nd by MK to approve the Shawmut Requisition #15 in the amount 
of $94,242.12 and authorize SG to sign on behalf of the PBC. It was approved via roll call 
vote 4-0.( DG, SL, MK, MM).  
 

 
New Business  

 
 

PBC Administrative Business 

 SG presented the Meeting Minutes from 5/19/22 & 5/26/2022 to which there were no comments for 
5/19/22, 5/26/22 was not considered due to quorum issues.  
It was moved by DG and 2nd by MK to approve the 5/19/22 Minutes. It was approved via roll call 
vote 3-0 (DG, MK,SL) 

 SG reviewed the submitted invoices to which there were no comments. 

 It was moved by DG and 2nd by MK to approve the invoices as presented. It was approved via roll 
call vote 3-0 (DG,SL,MK). 

 

The meeting was adjourned at 9:38 PM.  
 

Meeting Documents  
 Reconcilation Worksheet - BP 60% CD 06.07.2022Hardy Compass Invoice - CPM 74 37 04302 
 THI Budget 6.7.22 
 WTH - Interior Renovation - 60% CD Estimate - Consigli 6.7.2022 
 2002-THI-Slides-PBC_2022-06-09_R3 
 PBC Town Hall Interior Design Budget 
 THI DD Budget 
 Universal Contract 
 CPM Webservices Proposal 220602_draft 
 Hunnewell - Final Requisition #04 - May 2022 
 Memo for Bldg Anchor System 
 2022-5-20-60PC CD-Meeting&MilestoneSchedule_draft 
 2022-06-8_DRB DRAFT-02 
 Hardy SMMA Inv 56969 
 Hardy Construction Budget 
 Hardy project email – Lin 
 Hardy PSI recommendation feedback – McCarron 
 Resident letter-hardy school renovation 
 190698 - Wellesley MS - Req 15 - 05.31.22 -Signed_retainage 
 Chapman Eval 
 Hardy Environmental Partners Inv 962 



 

 Hardy Shawmut Precon #6 
 MSBS Cx NV5 Invoice - 18 -271728 – 052822 
 PBC Minutes 5-19-22 – Draft 
 PBC Minutes 5-26-22 – Draft 
 THI Consigli Precon Inv #3 May 2022 
 THI Schwartz Silver Inv 2002.01.10 
 6-9-22 PBC Agenda 
 PBC Invoice Sign Off 6-9-22 
 Staff Summary Agenda 6-9-22 

 
Respectfully Submitted, 
Stephen Gagosian 
Design & Construction Manager 
 
 
 
 
 
 
 
 
 
Posted 8/12/22 1:35PM 


